A S

Precinct 1 Transportation Task Force

February 2019

PROJECT STATUS UPDATES

T FM 2181 NorthSouth...............ccvviiiiiiiinnn page2
T FM 720 NOMh.....oviiiiiiiiiiiieeeeeeeceeeeeeeeee e page3
T FMASa. e paged
1 Mayhill Road.............coooiieeee e page6
1 1H-35/35E/35W Merge........cccoovviiiiiiiiiiineennns page’
T IH-35E/Maynhill...........coooiiiiieeeiii) pages
1 IH-35ELoo0p 288/Brinker/Mayhill.................... page9
91 Dallas North Tollway Extension.................... page 2
1 US 377, Stewart/Arvin Hill............................ page B
T US377North...........ooooiiiiieee e, page 4
1 FM 2164/Union Hillat FM 455....................... page b
T US 380 page ¥
1 US 380FeasibilityStudy................coovvvvrrrrrienn. pagel8
1 McReynolds Road, Sanger................oovinne pagel9
1 Lake SharorEXtension..........ccccoevvvviiiiieeennn. page20
T IH35North ... page 2
1 SamBass Road............cccccuviiiiiimenniiie page 2
1 RTC Agenda ltems..........ooooiiiiiiiiiiinnnnnnne page 3



FM 2181 North-South

CSJ: 205402-015 Schematic Approval: December 15, 2005

Widen fromtwo-lane to sixlane
divided roadway

Project Description: Environmental Clearance: January 28, 2008

Limits T - .
City Limits to Lillian Miller Utility Relocations Completed: | November 2017
Construction Cost: $37,641,150 100% Plans: May 22 2017
Firm: Huitt-Zollars Let Date: July11,2017
Key Contact: David Nufer Construction Complete: *
Current Activity :

1 Construction: MCM was terminatedn January4, 2019. Utility subcontractohired by
surety to fill excavation areas. Barricades and environmental protection controls to be
maintained
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FM 720 North

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | Septembe018
Project Widen twelane rural roadway to six 0 .

Description: lane divided urban 100 Plemss January 5, 2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: January 2020
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Current Activities :

1 Construction: Theprojectwas awarded tdMario Snacola &Sons Excavating, IncThere are
400 working days antl9 months of barricadesSee attached TxDOT construction report.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:February 5, 2019
Report prepared by: Richard Williford

Project: C 156%1-37
Control: 156701-037
Highway: FM 720
Limits: From: South of Martop Road
To: US 380
Contractor: Mario Sinacola & Sons Excavating, Inc.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords SuperintendPhore:(214)9%8828 Hays

Date Work Began: August 9, 2018
Anticipated Completion DateJanuary 4, 2020

Current Activities :

Current activities: On FM 720 northbound laneSinacola is working on drainage, roadway

excavation, and tying steel for concrete pavement. On FM 720 southbound lanes, Sinacola is working
on sidewalk construction.

Narrative descri pt i onSinadoleplaceddrop imetsnandinestopafort i vi t i ¢
northbound and southbound FM 720 lanes. Placed lime on northbound FM 720 main lanes. Placed
asphalt for northbound lanes. Worked on traffic signal at US 380. Worked on grading for driveways

and sidewalks.

Narrativ e description of activities planned for next month: Place asphalt, tie ste@nd place
concrete pavement for northbound FM 720 lanes. Drainage work at northbound FM 720 lanes.

Traffic issues: None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
Fy—
Limits, Section A: ::F:(??r’r;FM 2450to approx. % mile west of Environmental Clearance: March 20, 2018

Limits, Section B:

From approx. ¥ mile west of K35 to 1.5

miles east of IMB5/Marion Road ROW Acquisition Completion: February2020

Est. Const. Cost: $40 million Utility Relocations Completion: | October2021
Project Widen twolane rural roadway to fotlane o :

Description: urban roadway with turn lanes at-B% LT NS June 2020
Firm: Dannenbaum Ready toLet Date: October2021
Key Contact: Danny EverettNelson Underwood Let Date: January2022

Current Activity :

T

ROW: There are 15 parcels for acquisitior8 are in possessiol;is in negotiations16are in
ED. Sone boundary issues with property lines e8blsection of projecproperty lines were
from GIS and not actual irons foundfialds. Subconsultant has resolved the boundary issues
and will finalize the parcel documents.

Utilities: TxDOT Dallas District has requested thatwel A SUE be added for IH 35, as well as
test holes for designation during desigvieeting with TxDOTDistrict Utility Coordinator
regarding utility relocations for FM 455/IH 3teld onFebruary 20, 2019.

PS&E: Exhibit A submitted to TxDOT for review. Received TxDOT Dallas comments on
Exhibit A; Dannenbaum addressing comments for resubmittal. ExhilgdsAbmitted to TxDOT
for submittal to BNSF.Dannenbaum received comments from TxDOT regarding Exhibit A;
clarified and addressed comments and resubmitted to TxDOT for appBaahenbaunis
continuing work on the bridge layouts on two locations on B8 d@nd one on [¥35.
Dannenbaum is currently working toward 30% PS&E.

FM 455/IH-35: Limits are set andre beingncorporated into the FM 455 plan s&chematic
approval for this portion of the projests received on January 2019. Environmental
clearance is expected in June 20D®mnnenbaum received electronic design files from TxDOT
for the IH-35 section. The 60% plans adequate (without traffic control) are expected in June
2019.

Funding: FM 455 is listed as a Proposition 1 project with fugdiotaling $0.9 million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million.
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MAYHILL ROAD

CSJ: * Schematic Approval: *

Limits: From IH-35E toUS 380 Environmental Clearance: *

Length: 3.9 miles ROW Acquisition Complete: April 2017
Construction Cost: | $56,670,566 Utility Relocations Complete: | March2019
Project Widen existing twelane roadway to .

Description: four-lane, divided urban cross section LD IS, February 2017
Firm: City of Denton Let Date: May 11,2017
Key Contact: Lee Perry Construction Complete: February 2020

Current Activity :

9  Utilities: Utility relocations have been substantially completed, with the exception of DME
removing old polesThere are a few poles remaining on so@th end of the project; DME is
waiting for the traffic to switch before they remove them so that they can complete the work
without the traffic. Pol es are not in the we

1 Design: The consultanbas completed the final designckage

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in

June 2017 Notice to Proceed was issued on September 5, 2Bfdse 1 construction traffic

switch is expected to occur on February 26, 2019, from US 3&futbern limits. Gayla,

Spencer, and Prominence Parkway will be open at this time. Phase 2 construction is scheduled to
begin on February 27, 2019.



IH -35/35E/35W Merge

CSJ: 019503-090 Schematic Approval: August 2011

Limits: From IH-35W to US 380 Environmental Clearance: June 2017
S Reconstruct interchangad existing L .

Description: frontage roads ROW Acquisition Completed:

Estimated - - . .

Construction Cost: $420 million Utility Relocations Complete:

Firm: AECOM 100% Plans: *

Contact: Monica PerezTxDOT Let Date: January 2023

Denton
Enterprls

Current Activity :

1 TxDOT has completed theegotiations with AECOM. Work authorizatioras executed on
January 2, 2019.

1 Preliminary Design: AECOM will develop design alternatives before PS&E development.
Survey has beerequested; expected to be completed in the summer of 2019.
1 PS&E: Scheduled to begin in early September 2019.
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|-35E/Mayhill

CSJ: 019601-109 Schematic Approval: February 2011
Limits: IH-35E intersection with Mayhill Environmental Clearance: January3l, 2012
Reconstruct interchange at Mayhil
Description: and IH35E and existing4ane ROW Acquisition Completed: *
frontage roads
Estimated Construction Cost: | $46,212,969 Utility Relocations Complete: November 2020
Firm: LTRA 100% Plans: SeptembeR019
Contact: Travis CampbellPon Vo Ready to Let Date: November 2020

’ll' e Lepot

w. /3« Q’xt

Current Activity :

1 PS&E: LTRA submitted bridge/retaining wall layouts on August 31, 2018.

1 The 30% package was submitted on October 31, 20&¢BOT has completed review of 30%
plans TxDOT is in the process of executing a supplemental work authorization with the consultant
for the added scope to expand the limits of the project to just south of LoohPBA is
preparing 60% design.

1 TxDOT hasfinalized scope with LTRA and anticipates updated costs and milestones in the coming
weeks.

1 ROW: There are 28 parcels for the current Mayhill limits urajgpraisal. There are 15 parcels in
negotiations, 12 in appraisal, and several in redesign. Tx&fXipates the addition of possibly 6
or more parcels with the expanded project limits.
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IH -35E/Loop 288/Brinker/Maynhill

CSJ: 019601-106 Schematic Approval: February 2011

IH-35E intersections with Brinker,
Mayhill, and South Loop 288

Construct grade separation along IH 35 Row Acquisition Completed: July 2016

Limits: Environmental Clearance: May 13, 2016

Description: at Brinker and intersection improvement

at Mayhill and South Loop 288 Utility Relocations Complete: December 2017
Construction Cost: | $27,503,078 100% Plans: August 5, 2016
Firm and Contact: | Brown & Gay/Chris Kuykendall Let Date: September 22, 2016
TxDOT Contact: Branden Barnett Construction Complete: August2019

Current Activity:

ENV: Cleared May 13, 2016.

ROW: Complete as of April 26, 2017

Utility Relocations: Complete

PS&E: Completed August 5, 2016.

LPAFA: All agreements have been executed.

CONSTRUCTION: This project was awarded to OHL &eptember 22, 2016 for a total
construction cost of $27,503,078. The contract is for 442 working days and 17 months of
barricades.

1 SCHEDULE:

Southbound FR traffic switched Feb 9, 2018.

SB Main Lanes traffic switched March 22, 2018.

NB Main Lane traffic witched April 2018.

Status of next traffic switch.

Full closure at Loop 288 bridger weekend of 28-18 due to weather.

= =4 =8 -8 48 -9

= =4 =4 -8 -
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9 Timing for traffic switch to NB main lanégsMarch 9, 2019.
1 Brinker underpass open M&y 2019 with some closures

ACTION ITEMS

Public Art committee may consider monument design as opposed to medallion.
Fill potholes at Loop 288/85 E underpass

Check on NB FR at Brinker

Checkon SB FR ramp

TxDOT will provide information on exit lanesAsriping for Dallas Dive

= =4 =4 -8 9



TxDOT Monthly Project Report
Date of report:February 14, 2019

Report prepared by: Branden Barnett

Project: STP 2017(083)MM
Control: 019601-106
Highway: IH 35E

Limits: From: State School Rd/Mayhill Rd (FM 2499)

To: SL 288
ContractorOHL
TxDOT Project manager: Branden Barnett Phone: (214) 392791
Contractordéds Project Manager: Kalin Johnson
Contractords Superintendent: Rick Clifton

Date Work Began: March 6, 2017
Anticipated Completion Datéiugust 30, 2019

Current Activities :

Current activities include: Brinker Road and SL 288 bridge traffic rail construction and wall
construction; IH35E northbound main lanes asphalt paving; placing ITS and electrical service conduit;
and construction concrete drivewagrthbound frontage road.

Narrative descri pti onSL@88 ard8rsmker Bnidpe dorfstéustionateniporaryl t i ¢
special shoring at Brinker Road; MSE wall construction at SL 288 and Brinker Road.

Narrative description of activities planned for next month: Main lane asphalt paving; construction
of wall and entrance ramp north of Loop 288 onte3BE northbound.

Traffic issues: None

Plans for changes in traffic patterns: Northbound frontage roadarious daily lane closures for
construction activities; planned main lane traffic switch to northbound lanes iNarich.

Items of work currently controlling project completion: IH-35E northbound main lanes asphalt
paving; Brinker/Loop 288 bridge raibnstruction.

Other items of significance: None



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: *
Limits: Ili:r:(e):m FM 428 north 7.7 miles to county Environmental Clearance: *
Construction Cost: | TBD ROW Acquisition Complete: *

Extend tollway north by construction a
6-lane tollway with 3 northbound laned
Description: and 3 southbound lanes; construct six| Utility Relocations Complete: | *
lanes of nortolled frontage roads,

including three lanes in each direction

Firm: NTTA 100% Plans: *

Key Contact: Elizabeth Mow Let Date: *

Current Activity : T o

DNT Phase 5A

1 ROW: NTTA continues to work with L
property owners toezure the donation 4 -
agreementAll Denton County property : I — I
owners have signed agreements.

1 Schematic: Burns & McDonnell )
submittedthe 60% plango NTTA in early 5
April 2016 —

. NTTA approved Burns & McDonnell to e

proceed with design of southbound B
frontageroad in current contract.
Consultant has begun work on the y /1
geotechnical and surveying for the Collin o
County section.NTTA has received et
finalized 30% plansfor the S curvandhas ey
forwardedto Denton County for review.

1 Other: NTTA legal staffhas preparedn
amendment to the project agreement
addessing the revised project cost and
provide permission to proceed witie
project as required in the original ICA.
Denton CountyCommissioners Court
approved ICA Amendment #2 with NTTA on December 4, 2048TA boardapprovedCA
Amendment #2n February 20, 2019

1 NTTA anticipatedetting the project by the end of 2019 and beginning construictithe first
quarter of 2020
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US 377/Stewart/Arvin Hill Intersection Improvements

CSJ:

*

Schematic Approval:

*

Limits:

US 377 at Stewart and Arvin Hill

Environmental Clearance:

*

Construction Cost:

$4,000,000

ROW Acquisition Complete:

Complete

Realign the roadway toreate one
intersection, instead of two on US 377 at t

Description: Stewart and Arvin Hill intersections (this is| Utility Relocations Complete: *
part of larger Arvin Hill project to widen
roadway and improve drainage)
Firm: Denton County 100% Plans: *
Key Contact: James Gossie Let Date: *

Arvin Hill Road
a

Current Activity :

,”

1 The county issued a supplemental agreement with the engineer to include the designlaillArvin
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.

1 Engineer has completé&d% planswhich include the realignment of Arvin Hill to US 377

1  The design of Rock Hill Road to R&desa Trail has been completed

1 TxDOT is reviewing 60% plans for the intersection improvements. County is revisiting
signalization with TXDOT. TxDOT has approved access permit for realignment of Arvin Hill.




CSJ:

US 377 North

0081-06-040 Schematic Approval: February 2020

Limits:

From US 380 tanorth ofBusiness US 37} Environmental Clearance: January 2021

Est. Const Cost: $142,315,815 ROW Acquisition Complete: *

Project

Description:

Reconstruct and ientwo-lane

divided urban arterial withaised median

undividedrural roadway tsix-lane Utility Relocations Complete: | *

Firm:

TNP 100% Plans:

*

Key Contact:

Chris Hartke, Daniel McCullough /
TxDOT, Nelson Underwood

Ready toLet Date: August 228

Current Activity :

T

Environmental: Anticipate project needing a CategoricJ

Exclusion. Environmental constraints mapping is in
progress.Cultural resource investigatios in progress
AnticipatePublic Hearing in September 2020.

Funding: Currently, TXDOT Dallas does not have any
safety(CAT 5) or maintenanc@CAT 1) funding for this
type of job. ITS met with TxDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to
haveproject ready foProposition 7 funding in ¥ 2018
2019.

Public Involvement: TxDOT preference is to complete
conceptual schematic review before scheduling update
meetings with the citiesTNP is conducting phone
MAPOs as needed.

Schematic Traffic data updated to include North
WashingtorStreet intersectionTNP submitted updated
conceptuakchematic sheets to TxDOT on July 6, 2018.
TNP and TxDOT held a project review meeting on Augu
2, 2018. TNP continues worldeveloping 30% level
schematic TNP is reviewing 30% schematic per TXDOT
schematic development guidelines and design criteria
Survey: Supplementaroundtopo, flight aerial topo, and
aerial photography have been complet8drvey is
substantially complete.
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